

JIRA LAB ASSIGNMENT CSE-L

TOPIC: Dropshipping Inventory & Order Orchestrator

Name: Vatsal Gupta

SRN: PES1UG24CS702

1) Jira backlog with Epics and User Stories.

The screenshot displays the Jira interface for the 'Inventory_Orchestrator_2' project. The 'Backlog' view is active, showing a list of 8 work items. The left sidebar contains navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Filters'. The main content area shows the backlog items, each with a checkbox, a key (e.g., IOR-5), a story title, a status (e.g., To Do), and a priority (e.g., High). The items are grouped by epic, with a sidebar on the left showing the epic names: 'Order Ingestion-EPIC1', 'Inventory Verification & Order Fulfillment', 'Shipment Tracking', and 'Security & Performance-EPIC 4'. The bottom of the screen shows the Windows taskbar with the date and time (21:41, 01-09-2026).

Key	Story Title	Category	Status	Priority
IOR-5	Story 1.1: Receive Customer Order Webhook	Order Ing...	To Do	High
IOR-6	Story 1.2: Validate and Parse Order Webhook	Order Ing...	To Do	High
IOR-7	Story 2.1: Check Supplier Inventory	Inventory...	To Do	High
IOR-8	Story 2.2: Split Multi-Vendor Order	Inventory...	To Do	High
IOR-9	Story 2.3: Create and Dispatch Supplier Purchase Orders	Inventory...	To Do	High
IOR-10	Story 3.1: Record Shipment Tracking Updates	Shipment...	To Do	High
IOR-11	Story 4.1: Authenticate Webhook Requests	Security ...	To Do	High
IOR-12	Story 4.2: Acknowledge Webhooks Quickly	Security ...	To Do	High

2) Story point assignment

The screenshot shows the Jira interface for the 'Inventory_Orchestrator_2' space, specifically the 'IOR board' backlog. The 'Epic' sidebar on the left lists several epics, with 'Security & Performance -EPIC 4' selected. The main backlog view shows 8 work items, each with a story key, title, epic link, status, and story points. The 'Epic' sidebar also shows a 'No epic' option and a '+ Create epic' button.

Story Key	Story Title	Epic Link	Status	Story Points
IOR-5	Story 1.1: Receive Customer Order Webhook	Order Ingestion- EPIC1	To Do	3
IOR-6	Story 1.2: Validate and Parse Order Webhook	Order Ingestion- EPIC1	To Do	5
IOR-7	Story 2.1: Check Supplier Inventory	Inventory Verification & Order Fulfillment	To Do	5
IOR-8	Story 2.2: Split Multi-Vendor Order	Inventory Verification & Order Fulfillment	To Do	5
IOR-9	Story 2.3: Create and Dispatch Supplier Purchase Order	Inventory Verification & Order Fulfillment	To Do	8
IOR-10	Story 3.1: Record Shipment Tracking Updates	Shipment Tracking	To Do	5
IOR-11	Story 4.1: Authenticate Webhook Requests	Security & Performance -EPIC 4	To Do	5
IOR-12	Story 4.2: Acknowledge Webhooks Quickly	Security & Performance -EPIC 4	To Do	3

3) Active sprint

The screenshot shows the Jira interface for the 'Inventory_Orchestrator_2' space, specifically the 'IOR board' active sprints. The 'Active sprints' tab is selected, showing a list of stories in the 'TO DO' column. The 'Epic' sidebar on the left lists several epics, with 'Security & Performance -EPIC 4' selected. The main active sprints view shows 8 work items, each with a story key, title, epic link, status, and story points. The 'Epic' sidebar also shows a '+ Create epic' button.

Story Key	Story Title	Epic Link	Status	Story Points
IOR-5	Story 1.1: Receive Customer Order Webhook	Order Ingestion- EPIC1	To Do	3
IOR-6	Story 1.2: Validate and Parse Order Webhook	Order Ingestion- EPIC1	To Do	5
IOR-7	Story 2.1: Check Supplier Inventory	Inventory Verification & Order Fulfillment	To Do	5
IOR-8	Story 2.2: Split Multi-Vendor Order	Inventory Verification & Order Fulfillment	To Do	5

4)Burndown chart



5)Reflection Document

1. Did your estimations reflect the actual effort?

The estimations were reasonably close to the actual effort. Smaller stories were assigned 3 or 5 story points, while the more complex story was assigned 8 points. This helped represent the relative effort required for each task.

2. Was your backlog well-prioritized?

Yes, the backlog was prioritized based on the importance and dependency of the user stories. Core order ingestion and inventory-related stories were given higher priority, while other supporting stories had lower priorities.

3. How did your simulated sprint align with your plan?

The simulated sprint followed the planned backlog closely. The first four stories were selected for Sprint 1, giving a total of 18 story points. All four selected stories were completed successfully by the end of the sprint.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that the team had a planned capacity of 18 story points for Sprint 1. The completed work reached zero remaining story points, indicating that the team was able to complete the planned sprint workload within the simulated sprint period.